

| | | | | | | | |
|---|--|--|--|---|--|-------------------------|--|
| YES <input type="checkbox"/> NO <input type="checkbox"/> | | SECRET | | GROUP 1 EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION | | REPRODUCTION PROHIBITED | |
| X-REF TO FILE NO. | | PERSON/UNIT NOTIFIED | | 1 <u>8</u> 5 | | 2 <u>8</u> 6 | |
| FILE RID <input type="checkbox"/> RET. TO BRANCH <input type="checkbox"/> | | 3 <u>8</u> 7 | | 4 <u>8</u> 8 | | 5 <u>8</u> 9 | |
| DESTROY <input type="checkbox"/> SIG. | | FROM | | ACTION | | ADVANCE COPY | |
| 3 | | <input type="checkbox"/> RID COPY | | <input type="checkbox"/> ISSUED <input type="checkbox"/> SLOTTED <input type="checkbox"/> TUBED | | UNIT TIME BY | |
| INFO | | FILE <u>U</u> <u>EUR 8</u> <u>1025 4</u> <u>PPB</u> <u>PPS 2</u> | | 25X1A | | 25X1A | |

SECRET 181317Z

25X1A

ACTION

10 OCT 67 17 45 33

25X1A 1. RE ██████████ R-2, ██████████ HAS ESTABLISHED FOLLOWING 25X1A

TENTATIVE SCHEDULE:

- A. TITLE I CONTRACT AWARD 25 OCT 67
- B. PRE-PRELIMINARY DESIGN CONF. 27 OCT 67
- C. A/E SUBMISSIONS AND REVIEWS - 23 WEEKS
- D. POST FINAL SUBMISSION 8 APR 68
- E. SOLICITATION/BIDDING - 8 WEEKS
- F. CONSTRUCTION CONTRACT AWARD 6 JUN 68
- G. CONSTRUCTION PERIOD 12 MONTHS
- H. FACILITY COMPLETION 6 JUNE 69

Job No. 35-65

| |
|-----------------------|
| RECD |
| C |
| DC DMR 10/23 |
| EX <u>UP 11/14/67</u> |
| C/AC |
| C/DC <u>10/23</u> |
| FS. <u>10/23</u> |
| FILE <u>10/23</u> |

2. HIGH TENSION POWER PROCUREMENT CONTRACT, SEPARATE 25X1A ACTION, BEING AWARDED THIS MONTH (OCT 67); OBLIGATING \$23,750; ESTIMATED COMPLETION APRIL 68; INCLUDES BRINGING 20 KV (HT) UNDERGROUND CABLE ABOUT 1,400 METERS FROM INTERSECTION 25X1A

██████████ TO BUILDING SITE AND TERMINATING ██████████ 25X1A IN S/D TRANSFORMER. FOR COMPARISON PURPOSES: POWER CONTRACT 25X1A FOR OLD ██████████ SITE COST \$9,800; ██████████ RUN IS CONSIDERABLY 25X1A

SECRET

| | | | |
|-----|-----|------|-----|
| E | EL | AA | LIA |
| ESD | AES | RESS | DR |
| ROB | EP | LAB | |
| WEB | | | |
| MSB | FSS | MCS | |

SECRET

25X1A

PAGE 2 **SECRET**

LONGER AS WELL AS UNDERGROUND. R-2 FUNDS UNOBLIGATED BALANCE
REPORTED **[REDACTED]** SHOULD BE REDUCED TO \$323,487.

25X1A

3. COPY OF TITLE I LETTER BEING POUCHED FOR REVIEW.

SECRET

SECRET

Note